




Extreme Programming Project



User stories

Card

Front of Card

Back of Card

Confirmation

success

Failure

INVEST

Independent

Negotiable

Valuable

Estimatable

Small

Testable

Acceptance test

Architectural spike

Iteration

Release Planning

Small release

spike

Copyright 2000 J. Donovan Wells

XP

Rules

Planning

User stories

Release planning

Customer decides priority

Iteration

Managing

Designing

Coding

Testing

agile



PRODUCT BACKLOG



SPRINT PLANNING



SPRINT BACKLOG



POTENTIALLY SHIPPABLE
PRODUCT INCREMENT

Roles

Product Owner

Scrum Master

Scrum Team

Ceremonies

Sprint planning

Sprint review

Sprint retrospective

Daily scrum meeting

Artifacts

Product Backlog

Burnout Chart

Sprint Backlog

ScrumAlliance®